

00-0 -0751

(Do Not Write Above This Line)

AN ORDINANCE BY
CITY UTILITIES COMMITTEE

AN ORDINANCE AMENDING THE 2000
(1994 GENERAL OBLIGATION BOND FUND)
BUDGET IN THE AMOUNT OF SIX HUNDRED
EIGHTY TWO THOUSAND FOUR HUNDRED
THIRTY EIGHT DOLLARS AND NO CENTS
(\$682,438.00) FOR EXTENSION OF
PROGRAM MANAGEMENT SERVICES PROVIDED
BY O'BRIEN KREITZBERG/RUSSELL, JV
FOR THE STORMWATER DRAINAGE PORTION
OF THE 1994 PUBLIC IMPROVEMENT
PROGRAM; AND FOR OTHER PURPOSES.

As Amended

- ☒ CONSENT REFER **ADOPTED BY**
☐ REGULAR REPORT REFER **JUN 19 2000**
☐ ADVERTISE & REFER
☐ 1st ADOPT 2nd READ & REFER **COUNCIL**
☐ PERSONAL PAPER REFER

Date Referred 6/5/00

Referred To: City Utilities

Date Referred

Referred To:

Date Referred

Referred To:

Committee City Utilities
Date 5-29-00
Chair Chair Muller
Referred to Chair Muller

Committee City Utilities
Date 6-13-2000
Chair Chair Muller

Action:
Fav. Adv, Hold (see rev. side)
Other: AS AMENDED
Members NO RECOMMENDATION
Refer To

Committee
Date
Chair
Action:
Fav, Adv, Hold (see rev. side)
Other:
Members
Refer To

Committee
Date
Chair
Action:
Fav, Adv, Hold (see rev. side)
Other:
Members
Refer To

Committee
Date
Chair
Action:
Fav, Adv, Hold (see rev. side)
Other:
Members
Refer To

FINAL COUNCIL ACTION
☒ 2nd ☐ 1st & 2nd ☐ 3rd
Readings
☐ Consent ☐ V Vote ☒ RC Vote

CERTIFIED

CERTIFIED
JUN 19 2000
ATLANTA CITY COUNCIL PRESIDENT
Richard A. Pitts

CERTIFIED
JUN 19 2000
Richard Douglas Johnson
MUNICIPAL CLERK

MAYOR'S ACTION

APPROVED
JUN 27 2000
MAYOR

CITY COUNCIL
ATLANTA, GEORGIA

AN ORDINANCE BY AS AMENDED
CITY UTILITIES COMMITTEE

00-0 -0751

AN ORDINANCE AMENDING THE 2000 (1994 G.O. REFERENDUM BOND FUND) BUDGET IN THE AMOUNT OF SIX HUNDRED EIGHTY TWO THOUSAND FOUR HUNDRED THIRTY EIGHT DOLLARS AND NO CENTS (\$682,438.00); FOR EXTENSION OF PROGRAM MANAGEMENT SERVICES PROVIDED BY O'BRIEN KREITZBERG/RUSSELL, JV FOR THE STORMWATER DRAINAGE PORTION OF THE 1994 PUBLIC IMPROVEMENT PROGRAM; AND FOR OTHER PURPOSES.

WHEREAS, the City did enter into FC-5892-94B Contract for Program Management Services for the 1994 Public Improvement Program with O'Brien Kreitzberg/Russell, a Joint Venture; and

WHEREAS, due to additional requirements and schedule changes it is necessary to increase the original scope of services; and

WHEREAS, additional funds are needed to provide adequate funding for these purposes; and

WHEREAS, additional funds are available in the interest earnings reserve of the 1994 Referendum G.O. Bond Fund; and

NOW, THEREFORE BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF ATLANTA; as follows:

SECTION 1: That the 2000 (1994 G.O. Referendum Bond Fund) Budget be and is hereby amended as follows:

TRANSFER FROM APPROPRIATIONS

1C33 792001 T11X023192BA Restricted Reserve for Capital Projects	\$ 682,438.00
Total Transfer to Appropriations	\$ 682,438.00

TRANSFER TO APPROPRIATIONS

1C33 724001 M24I014892BB Administration of '94 Bond Referendum Program	\$ 682,438.00
Total Transfer to Appropriations	\$ 682,438.00

SECTION 2: That all ordinances or parts of ordinances in conflict herewith be and are hereby repealed.


OMC- Amendment Incorporated 6/28/00 by KRP



the home owners for additional work to be performed and O'Brien Kreitzberg/Russell being directed by City officials to address the needs and concerns of the residents.

As per the attached personnel and project/inspector's schedule, O'Brien Kreitzberg/Russell has consolidated the work force by a reduction in staff with an increase in responsibilities for the remaining personnel.

A true copy,


Deputy Clerk

ADOPTED as amended
APPROVED by the Mayor

JUNE 19, 2000
JUNE 27, 2000

AMENDMENT #5

The following rationale substantiates the proposal of Amendment #5. The objective is to resolve all issues that were identified in the various technical memorandums of the creek basins in the City of Atlanta that have not yet been addressed, especially the Utoy and Proctor Creek Basins.

Proctor Creek Contract #4 was to be awarded September 1999. Construction will commence in the month of March 2000.

Sugar Creek was awarded September 1999. It was awarded 5-months later than anticipated due to unanticipated delays.

Utoy Creek #1 was to be awarded September 1999. Utoy Creek #1 has been withdrawn and will be rebid in April 2000. The contractor awarded the contract indicated that he could not commence construction at the submitted unit prices because of the increased cost of construction.

Proctor Contracts #2 and #3 were to be bid November 1999. The bids were advertised in January 2000. The date of bid opening for Proctor Contracts #2 and #3 was February 23, 2000. Commencement of construction on Proctor Contracts #2 and #3 will be approximately early June 2000.

The proposed bid date for LCDR #6 was September 1999. LCDR #6 will be bid in March 2000. This LCDR addresses sites in Utoy Creek, Intrenchment Creek, Sugar Creek, Federal Prison Creek and South River areas. These are sites that were to be addressed in LCDR Contracts #2 and #3 before the termination of the contractor.

LCDR #7 will be bid in April 2000. This is a newly proposed contract for the Proctor Creek area of sites that required immediate attention because there were no comprehensive work performed in this basin, per the recommendations in the Technical Memorandum.

Cascade 6.23 will be bid in April 2000. This is a site from Utoy Creek Contract #2 that was deleted from the contract because of the size and the quantum of dollars that would be necessary to properly address the site.

Peachtree Creek #3. The change order was given to the City in June 1999.

In the contract, Peachtree Creek #4 was allotted a sum of \$1.5M for construction of work on twenty-one (21) sites. One of the sites was Mornington Drive for which a budget of \$165,000 was allocated for the required work as per the design. The duration of work for this site was approved for 4-months. One year later and at a cost of over \$400,000 the work for only a given area was completed. This cost overrun was due to the request of