

**AN ORDINANCE BY:
FINANCE/EXECUTIVE COMMITTEE**

02- 0 -0155

AN ORDINANCE AMENDING THE 2002 (1997 G. O. PUBLIC IMPROVEMENT BOND) BUDGET IN THE AMOUNT OF \$276,284.76 FOR STORM DRAINAGE CONSTRUCTION AND FOR OTHER PURPOSES.

WHEREAS, certain infrastructure improvement projects were authorized in the 1994 Public Improvement Program legislation, and funds were appropriated accordingly; and

WHEREAS, the Department of Public Works has undertaken this major infrastructure rehabilitation and construction program; and

WHEREAS, the Department of Public Works wishes to provide funding for construction services in Storm Drainage Program; and

WHEREAS, additional funds are available in the 1997 G. O. Public Improvement Bond Fund which may be used for this project.

NOW, THEREFORE BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF ATLANTA; as follows:

SECTION 1: That the 2002 (1997 G. O. Public Improvement Bond Fund) Budget be and is hereby amended as follows:

TRANSFER FROM APPROPRIATIONS

1C39 792001 T11X023192BB RESTRICTED RESERVE	\$276,284.76
---	--------------

TRANSFER TO APPROPRIATIONS

1C39 774001 M24I012892BB Utoy Creek Streambank Protection	\$276,284.76
---	--------------

SECTION 2: That all ordinances or parts of ordinances in conflict herewith be and are hereby repealed.

E-1



CITY OF ATLANTA

55 TRINITY AVENUE, S.W. SUITE 1790
ATLANTA, GEORGIA 30335-0307
(404) 330-6204

SHIRLEY FRANKLIN
MAYOR

DEPARTMENT OF
ADMINISTRATIVE
SERVICES

BUREAU OF
PURCHASING &
REAL ESTATE

CHANGE ORDER NO. 1 APPROVED DATE _____ AMOUNT (PLUS OR MINUS) \$ 428,140.00

TO KEMI CONSTRUCTION COMPANY INC. (CONTRACTOR)

FOR VARIOUS CHANGES TO THE CONSTRUCTION CONTRACT IN CONNECTION WITH
THE CASCADE ROAD DRAINAGE IMPROVEMENT PROJECT

FOR OWNER CITY OF ATLANTA - DEPARTMENT OF PUBLIC WORKS

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

Item A) as shown on the attached Change Proposal Concurrence form.

THE AMOUNT OF THE CONTRACT WILL BE INCREASED IN THE SUM OF: \$ 428,140.00

FOUR HUNDRED AND TWENTY EIGHT THOUSAND ONE HUNDRED AND FORTY DOLLARS.

ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) \$ 1,200,580.00

NEW CONTRACT TOTAL 1,628,720.00 WITH AN INCREASE OF 120 DAYS IN THE CONTRACT TIME OF 120 DAYS.

NEW CONTRACT TIME 120 DAYS. INCREASE \$ 428,140.00

CUMULATIVE TOTAL OF CHANGE ORDERS \$ 428,140.00

CONTRACTOR - TITLE

CAPITAL IMPROVEMENT DIVISION MANGER.

CORPORATE SECRETARY

DEPARTMENT OF PUBLIC WORKS

(ATTACH CORPORATE SEAL)

BUREAU OF PURCHASING & REAL ESTATE

PROGRAM MANAGER

DEPARTMENT OF FINANCE

CIVIL ENGINEER SENIOR

ACCOUNT NO.

CITY ATTORNEY

CHIEF ADMINISTRATIVE OFFICER

NOTE : CHANGE ORDER MUST BE EXECUTED IN
SAME MANNER AS ORIGINAL CONTRACT

MAYOR

CHANGE PROPOSAL CONCURRENCE

CASCADE ROAD DRAINAGE IMPROVEMENT

Mr. Ladun Esan, P. E.
Infrastructure Program Administrator
City of Atlanta
55 Trinity Street, SW
Suite 4500
Atlanta, Ga 30335-0324

RFP NO: NA
DATE: January 9, 2002
PROJECT: FC-7223-00
GOWRSE #: _____

DESCRIPTION:

Adjust the Authorized Contract Amount to include the following items:

- A) Milling Cascade Road from John White Park to Montreal Drive
- B) Resurfacing the milled portion of Cascade Road
- C) Demolish impacted and cracked sidewalk
- D) Construction of new sidewalk to replace the demolished portion
- E) Removal and resetting existing granite curb to meet City of Atlanta specifications
- F) Installation of 42-inch and 36-inch Indian Creek Gravity including lateral connections and conventional right of way restoration

Total \$ 428,140.00

JUSTIFICATION:

To complete the construction of the Cascade Road Drainage Improvement Project.

COST COMPARISON:

Contractor's Initial Proposal:	\$ 428,140.00
Field Engineer Estimated Amount:	\$ 428,140.00
Program Manager's Recommended Amount:	\$ 428,140.00

RECOMMENDATION:

Program Manager:

Signature	() Approved	() Denied	Date: _____
Name			City of Atlanta-DPW Department

Project Manager:

Signature	() Approved	() Denied	Date: _____
PETER AYENI			City of Atlanta - DPW
Name			Department

CONCURRENCE:

Infrastructure Program Manager:

Signature	() Approved	() Denied	Date: _____
LADUN ESAN, P.E.			
Name			

TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR'S OFFICE

ATTN: Greg Pridgeon



Commissioner's Signature



Director's Signature

Originating Department: Public Works

Contact (s): Ladun Esan, P.E. x6526
Willie Canidate x5755

Committee(s) of Purview: Finance/Executive

Committee Deadline:

Committee Meeting Date(s): 1/30, 2/13

Full Council Date: February 18, 2002

CAPTION:

AN ORDINANCE AMENDING THE 2002 (1997 G.O. PUBLIC IMPROVEMENT BOND) BUDGET IN THE AMOUNT OF \$276,284.76 FOR STORM DRAINAGE CONSTRUCTION; AND FOR OTHER PURPOSES.

BACKGROUND/PURPOSE/DISCUSSION:


Funding for the completion of Storm Drainage construction project(s).

FINANCIAL IMPACT, if any:

2002 Project Bond Funds Budget

Mayor's Staff Only

Received by Mayor's Office:



Reviewed By: _____

Submitted to Council: _____

Action By Committee: _____

Adverse _____

Held _____

Amended _____

Substitute _____

Other _____