Rhonda Johnson
Municipal Clerk

01-C-0666

CITY OF ATLANTA

BILL CAMPBELL
MAYOR

55 TRINITY AVENUE, SW. SUITE 1790
ATLANTA, GEORGIA 30335-0307
(404) 330-6204 • FAX (404) 658-7705
Internet Home Page: www.ci.atlanta.ga.us

DEPARTMENT OF
ADMINISTRATIVE SERVICES

HERBERT L. McCALL
Commissioner

BUREAU OF PURCHASING
& REAL ESTATE

FELICIA STRONG-WHITAKER
Director

April 23, 2001

Honorable Robert L. "Robb" Pitts
President, Atlanta City Council
55 Trinity Avenue, Suite # 2900
Atlanta, Georgia 30335

Dear President Pitts:

In accordance with Section 2-1142 of the Atlanta City Code, attached is a copy of the March Monthly Report to the Atlanta City Council and Clerk of Council.

Please let me know if I can be of further assistance.

Sincerely,

Felicia Strong-Whitaker, Director
Bureau of Purchasing and Real Estate

Attachment

c: All City Councilmembers

Herbert L. McCall, Commissioner
Department of Administrative Services

Rhonda Johnson, Municipal Clerk
Clerk of Council

APR 25 2001

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
ADMIN. SVC.	7145-99	CITYWIDE MICROFILMING SERVICES	ACTIVE	N/A	BID			DOCUMENT PREPARATION
ADMIN. SVC.	7148-99	CITYWIDE RECORDS DESTRUCTION	ACTIVE	N/A	BID			DOCUMENT PREPARATION
ADMIN. SVC.	7158-99	PURCHASE AND REDEVELOPMENT OF PROPERTY AT DALLAS & RANKIN	ACTIVE		RFP		$350,000.00	CONTRACT PREPARATION
ADMIN. SVC.	7303-00	TELE-COMMUNICATIONS SERVICES	ACTIVE		RFP		$250,000.00	DOCUMENT PREPARATION
ADMIN. SVC.	7341-01	STRUCTURED WIRING & CABLING NETWORK CONNECTIVITY	ACTIVE	N/A	RFP			SOLICITATION PROCESS
AVIATION	6760-97	AIRPORT PARKING MANAGEMENT	ACTIVE	N/A	BID		$465,000.00	CONTRACT PREPARATION
AVIATION	7078-99	CONCOURSE "E" DUTY FREE	ACTIVE	N/A	RFP			RE-SOLICIT
AVIATION	7079-99	CONCOURSE "E" RETAIL	ACTIVE	N/A	RFP			RE-SOLICIT
AVIATION	7100-99	NATIONAL BRANDED HAMBURGER CONCESSION CONCOURSE A	ACTIVE	N/A	RFP			SOLICITATION PROCESS
AVIATION	7101-99	NATIONAL BRANDED HAMBURGER CONCESSION CONCOURSE B	ACTIVE	N/A	RFP			SOLICITATION PROCESS
AVIATION	7141-99	AIRCRAFT RESCUE & FIRE FIGHTING TRAINING FACILITY SITE PREPARATION PHASE I	ACTIVE	N/A	BID	COUNCIL	$789,864.10	EXECUTED
AVIATION	7149-99	NATURAL GAS VEHICLE FUELING STATIONS	ACTIVE	N/A	BID	COUNCIL	$589,000.00	EXECUTED
AVIATION	7176-99	TECHNICAL SUPPORT CAMPUS	EXECUTED	N/A	BID	COUNCIL	$5,568,500.00	EXECUTED

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
AVIATION	7213-00	WASHINGTON REPRESENTATIVE FOR THE DEPARTMENT OF AVIATION, DEPARTMENT OF WATER & THE OFFICE OF INTERGOVERNMENTAL AFFAIRS	ACTIVE	N/A	RFP	COUNCIL		EVALUATION PROCESS
AVIATION	7217-00A	CONSTRUCTION MANAGEMENT SERVICES FOR HARTSFIELD DEVELOPMENT PROGRAM	ACTIVE	N/A	RFP	COUNCIL	$10,000,000.00	CONTRACT PREPARATION
AVIATION	7217-00B	CONSTRUCTION MANAGEMENT SERVICES FOR HARTSFIELD DEVELOPMENT PROGRAM	ACTIVE	N/A	RFP	COUNCIL	$10,000,000.00	CONTRACT PREPARATION
AVIATION	7241-00	5TH RUNWAY TRUNK DRAINAGE & SEWERS	ACTIVE	N/A	BID	COUNCIL	$17,827,490.00	EXECUTED
AVIATION	7248-00	RUNWAY 9L-27R GROOVING	ACTIVE	N/A	BID	COUNCIL	$233,939.50	EXECUTED
AVIATION	7256-00	COMPUTER ROOM UPGRADES	ACTIVE	N/A	BID	COUNCIL	$542,644.00	EXECUTED
AVIATION	7269-00	MISCELLANEOUS AIRFIELD LIGHTING AND IMPROVEMENTS	ACTIVE	N/A	BID			EVALUATION PROCESS
AVIATION	7277-00	SITE PREPARATION FOR AIRPORT PROJECTS-PLACEMENT	ACTIVE	N/A	BID			SOLICITATION PROCESS
CITY COURT	6922-98	CITY COURT DESIGN/BUILD	ACTIVE	N/A	RFP			ON HOLD
CORRECTIONS	7104-99	DENTIST SERVICES FOR ATLANTA PRE-TRIAL DETENTION CENTER	ACTIVE	N/A	BID	COUNCIL		DOCUMENT PREPARATION

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
CORRECTIONS	7105-99	PHARMACIST SERVICES FOR ATLANTA PRE-TRIAL DETENTION CENTER	ACTIVE	N/A	BID	COUNCIL		DOCUMENT PREPARATION
CORRECTIONS	7179-99	DEPARTMENT OF CORRECTIONS PRIVATIZED FOOD SERVICE	ACTIVE	N/A	RFP	COUNCIL		DOCUMENT PREPARATION
FINANCE	7038-98	FINANCIAL COLLECTION SERVICES - VARIOUS SOURCES	INACTIVE	N/A	RFP		N/A	ON HOLD (LAW)
FINANCE	7135-99	HEALTH AND DENTAL BENEFITS	ACTIVE	N/A	RFP	COUNCIL	N/A	CONTRACT PREPARATION
FINANCE	7220-00	BANKING SERVICES TO UNDERWRITE PARK & RECREATION FACILITIES	ACTIVE	N/A	RFP	COUNCIL		EXECUTED
FINANCE	7235-00	BANKING SERVICES TO UNDERWRITE ATLANTA DEVELOPMENT AUTHORITY OF THE CITY OF ATLANTA ATLANTIC STEEL TAX ALLOCATION DISTRICT BONDS	ACTIVE	N/A	RFP	COUNCIL		EXECUTED
FINANCE	7236-00	BANKING SERVICES TO UNDERWRITE ATLANTA DEVELOPMENT AUTHORITY OF THE CITY OF ATLANTA WESTSIDE TAX ALLOCATION DISTRICT #1 BONDS	ACTIVE	N/A	RFP	COUNCIL		EXECUTED
FINANCE	7243-00	REINVESTMENT AGENT SERVICES	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
FINANCE	7246-00	SUPPLEMENTAL BENEFITS PROGRAM	ACTIVE	N/A	RFP	COUNCIL		LEGISLATIVE PROCESS

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
FINANCE	7275-00	BANKING SERVICES TO UNDERWRITE HAIA RENTAL CAR FACILITY BONDS	ACTIVE	N/A	RFP			EVALUATION PROCESS
FINANCE	7276-00	BANKING SERVICES TO UNDERWRITE HAIA REFUNDING BONDS	ACTIVE	N/A	RFP	COUNCIL		EVALUATION PROCESS
FINANCE	7278-00	GROUP LIFE INSURANCE	ACTIVE	N/A	RFP			EVALUATION PROCESS
FINANCE	7328-01	COMPREHENSIVE FIXED ASSET	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
FINANCE	7339-01	DEFINED CONTRIBUTION PLAN	ACTIVE	N/A	RFP			SOLICITATION PROCESS
FINANCE	7340-01	TREASURY MANAGEMENT INFO SYSTEM	ACTIVE	N/A	RFP			SOLICITATION PROCESS
MAYORS OFFICE/CITY COUNCIL	7282-00	CONFERENCE PLANNER /MANAGER FOR NATIONAL LEAGUE OF CITIES	PLANNING	N/A	RFP			EVALUATION PROCESS
MAYORS OFFICE/CITY COUNCIL	7306-00	SISTER CITIES INTERNATIONAL CONFERENCE	PLANNING	N/A	RFP			EVALUATION PROCESS
MAYORS OFFICE/CITY COUNCIL	7332-01	ATLANTA COMMUNITY TECHNOLOGY INITIATIVE COMPUTER TECHNOLOGY FACILITATORS	PLANNING	N/A	RFP			EVALUATION PROCESS
PARKS, REC & CULT. AFFAIRS	6865-97	PIEDMONT PARK IMPROVEMENTS	ACTIVE	CHANGE ORDER NO 1		COUNCIL	$645,368.74	LEGISLATIVE PROCESS
PARKS, REC & CULT. AFFAIRS	7023-98	NEW ADAMSVILLE RECREATION CENTER	ACTIVE	N/A	BID	COUNCIL	$13,150,000.00	EXECUTED
PARKS, REC & CULT. AFFAIRS	7045-98	PERKERSON PARK BASEBALL FIELD IMPROVEMENTS	ACTIVE	CHANGE ORDER NO 2	BID		$66,542.71	EXECUTED

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PARKS, REC & CULT. AFFAIRS	7072-99	ATLANTA CIVIC CENTER LANDSCAPE & GROUNDS MAINTENANCE RENEWAL AGREEMENT NO.1	ACTIVE		BID	COUNCIL	$42,060.00	EXECUTED
PARKS, REC & CULT. AFFAIRS	7090-99	OPERATION & MANAGEMENT FOR GRANT PARK PARKING LOT	ACTIVE	N/A			REVENUE GENERATING	EVALUATION PROCESS
PARKS, REC & CULT. AFFAIRS	7091-99	OPERATION & MANAGEMENT OF THE CHASTAIN PARK TENNIS CENTER	ACTIVE	N/A	BID		REVENUE GENERATING	ADMINISTRATIVE HEARING PROCESS
PARKS, REC & CULT. AFFAIRS	7130-99	CDBG PLAYSCAPES @ VARIOUS PARKS	ACTIVE	CHANGE ORDER NO 1	BID		$109,726.05	SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7154-99	ANDERSON PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PARKS, REC & CULT. AFFAIRS	7164-99	BROWNWOOD PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PARKS, REC & CULT. AFFAIRS	7203-00	ATLANTA CIVIC CENTER CATERING SERVICES	ACTIVE	N/A				DOCUMENT PREPARATION
PARKS, REC & CULT. AFFAIRS	7228-00	GROVE PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	N/A	BID	COUNCIL	$400,000.00	SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7244-00	WASHINGTON PARK NATATORIUM	ACTIVE	N/A	BID	COUNCIL	$5,425,000.00	EXECUTED
PARKS, REC & CULT. AFFAIRS	7279-00	SWIMMING POOL IMPROVEMENTS (14SITES)	ACTIVE	N/A	BID	COUNCIL	$2,398,988.00	EXECUTED
PARKS, REC & CULT. AFFAIRS	7286-00	ATLANTA CIVIC CENTER AUDITORIUM IMPROVEMENTS	ACTIVE	N/A	BID			LEGISLATIVE PROCESS

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PERSONNEL & HUMAN SERVICES	7155-99	PRE-EMPLOYMENT PHYSICAL/DRUG TESTING	ACTIVE	N/A	RFP	COUNCIL	$293,600.00	SIGNATURE PROCESS
PERSONNEL & HUMAN SERVICES	7264-00	EMPLOYEE ASSISTANCE PROGRAM	ACTIVE	N/A	BID	COUNCIL	$235,000.00	SIGNATURE PROCESS
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION		FREEDOM PARK PROJECT PHASE II	ACTIVE	N/A		COUNCIL	$150,000.00	EXECUTED
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION		OLMSTED LINEAR PARK PROJECT	ACTIVE	N/A		COUNCIL	$100,000.00	EXECUTED
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7140-99	HARRIS HOUSE VETERAN REHAB PROJECT	ACTIVE	N/A	BID	COUNCIL		LEGISLATIVE PROCESS
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7238-00	EXTENSION OF SUMMER FOOD PROGRAM	ACTIVE	N/A	BID	COUNCIL		CONTRACT PREPARATION
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7272-00	GREENBRIAR MALL AREA MARKETING STUDY	ACTIVE	N/A	RFP			SIGNATURE PROCESS
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7273-00	WEST END MARTA STATION MARKETING STUDY	ACTIVE	N/A	RFP			SIGNATURE PROCESS
POLICE	7096-99	TOWING SERVICES 2 TONS OR MORE	ACTIVE	N/A	RFP		REVENUE GENERATING	DOCUMENT PREPARATION
PUBLIC WORKS	EA-430	ANNUAL CONTRACT FOR STORM SEWER CONSTRUCTION @ KIMBERLY RD	ACTIVE	N/A	EMERGENCY	PURCHASING AGENT	$202,801.00	EXECUTED
PUBLIC WORKS	EA-433	REPAIR OF #1 DEWATERING CENTRIFUGE @ UTOY CREEK	EXECUTED	N/A	EMERGENCY	PURCHASING AGENT		SIGNATURE PROCESS

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PUBLIC WORKS	EA-434	EMERGENCY AUTHORIZATION FOR ROOF REPAIR @ RM CLAYTON ADMINISTRATION BLDG	EXECUTED	N/A	EMERGENCY	PURCHASING AGENT		NO BIDS RECEIVED
PUBLIC WORKS	5401-92	ORME ST COMBINED TRUNK RELIEF SEWER	ACTIVE	AMENDMENT AGREEMENT #3		COUNCIL	$575,202.00	LEGISLATIVE PROCESS
PUBLIC WORKS	6903-97	FEDERAL PRISON CREEK BASIN	EXECUTED	CHANGE ORDER NO 1		PURCHASING AGENT	$75,000.00	EXECUTED
PUBLIC WORKS	6950-98	PROCTOR CREEK DRAINAGE & STREAM BANK #3	ACTIVE	N/A		COUNCIL	$1,249.006.00	LEGISLATIVE PROCESS
PUBLIC WORKS	7062-99	ANNUAL CONTRACT FOR SANITARY SEWER	ACTIVE	N/A	BID	COUNCIL	$5,370,230.00	SIGNATURE PROCESS
PUBLIC WORKS	7093-99	PROGRAM MANAGEMENT SERVICES FOR THE ATLANTA WASTEWATER SYSTEM IMPROVEMENT	ACTIVE	N/A	RFP	COUNCIL	$22,618,386.00	CONTRACT PREPARATION
PUBLIC WORKS	7134-99	DESIGN/BUILD OF NANCY CREEK TRUNK SEWER CAPACITY MANAGEMENT FACILITY	ACTIVE	N/A	RFP			EVALUATION PROCESS
PUBLIC WORKS	7201-00	ANNUAL CONTRACT FOR PIPE BURSTING FOR SEWER PIPES	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7202-00	ANNUAL CONTRACT FOR CHEMICAL ROOT CONTROL	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7232-00	ANNUAL CONTRACT FOR MAJOR MECHANICAL FOR WASTEWATER	ACTIVE	N/A	BID			ON HOLD

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PUBLIC WORKS	7239-00	DESIGN/BUILD OF THE WELCOME ALL ROAD PIPELINES AND BOOSTER PUMP STATIONS	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7249-00	UTOY CREEK BIOSOLIDS DRYER INSTALLATION	ACTIVE	N/A	BID			ON HOLD
PUBLIC WORKS	7259-00	PROFESSIONAL SERVICES FOR GREENWAY ACQUISITION	ACTIVE	N/A	RFP	COUNCIL	$1,200,304.00	SIGNATURE PROCESS
PUBLIC WORKS	7266-00	LONG TERM CAPITAL MANAGEMENT MASTER PLAN	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
PUBLIC WORKS	7298-00	REPAIR OF FORCE MAIN @ INTRENCHMENT CREEK WRC	ACTIVE	N/A	BID			ON HOLD
PUBLIC WORKS	7299-00	RIVER RD SEWER REHABILITATION PROJECT	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7304-00	ANNUAL CONTRACT FOR CONCRETE SIDEWALKS, DRIVEWAYS & CURBS	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7305-01	UTOY CREEK WATER RECLAMATION CENTER IMPROVEMENTS PHASE 2A	ACTIVE	N/A	BID			EVALUATION PROCESS
PUBLIC WORKS	7307-01	SOUTHFORK PEACHTREE CREEK RELIEF SEWER	ACTIVE					LEGISLATIVE PROCESS
PUBLIC WORKS	7338-01	LONG TERM BIO-SOLIDS MANAGEMENT SERVICES FOR THE CITY OF ATLANTA	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
PUBLIC WORKS (INFRASTRUCTURE)	6910-97	PROCTOR CREEK DRAINAGE	EXECUTED	N/A	BID	COUNCIL	$897,324.00	EXECUTED

March 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev *Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PUBLIC WORKS (INFRASTRUCTURE)	7191-00	PEACHTREE CREEK INTERCEPTOR RELIEF SEWER	EXECUTED	N/A	BID	COUNCIL	$6,505,001.49	EXECUTED
PUBLIC WORKS (INFRASTRUCTURE)	7222-00	UTOY CREEK BASIN IMPROVEMENT #1	ACTIVE	N/A	BID	COUNCIL	$3,197,051.05	DOCUMENT PREPARATION
PUBLIC WORKS (INFRASTRUCTURE)	7223-00	CASCADE ROAD DRAINAGE IMPROVEMENT	ACTIVE	N/A	BID	COUNCIL	$1,200,580.00	SIGNATURE PROCESS
PUBLIC WORKS (INFRASTRUCTURE)	7237-00B	CAMPBELLTON ROAD WIDENING PHASE II	ACTIVE	N/A	BID	COUNCIL		SIGNATURE PROCESS
PUBLIC WORKS (INFRASTRUCTURE)	7267-00	MINERAL SPRINGS SEWER PROJECT	INACTIVE	N/A	BID	COUNCIL	$12,297,080.60	RE-SOLICIT
PUBLIC WORKS (INFRASTRUCTURE)	7308-01	VETERANS HOSPITAL TRUNK SEWER	ACTIVE	N/A	BID			EVALUATION PROCESS
WATER	7168-00	DESIGN/BUILD OF THE CHATTAHOOCHEE WASHWATER HOLDING TANK AND SLUDGE THICKENERS	ACTIVE	N/A	RFP			EVALUATION PROCESS
WATER	7171-00	HEMPHILL WATER TREATMENT PLANT MODIFICATION FOR STORM/PROCESS WATER SEPARATION	ACTIVE	N/A	RFP			EVALUATION PROCESS
WATER	7226-00	ANNUAL CONTRACT FOR FIRE HYDRANT INSTALLATION	ACTIVE	N/A	BID			LEGISLATIVE PROCESS
WATER	7233-00	ANNUAL CONTRACT FOR PIPE LAYING	ACTIVE	N/A	BID			EVALUATION PROCESS
WATER	7234-00	HEMPHILL DISCHARGE PIPING	ACTIVE	N/A	BID			EVALUATION PROCESS

01-C -0666

(Do Not Write Above This Line)

A Communication by **Felicia Strong-Whitaker**, Director for the Bureau of Purchasing and Real Estate:

Submitting the monthly contract status report for March 2001 to the Atlanta City Council and Clerk of Council in accordance with Section 2-1142 of the Code of Ordinances for the City of Atlanta.

FILED BY
CITY COUNCIL

MAY 07 2001

- ☐ CONSENT REFER
- ☐ REGULAR REPORT REFER
- ☐ ADVERTISE & REFER
- ☐ 1st ADOPT 2nd READ & REFER
- ☐ PERSONAL PAPER REFER

Date Referred

Referred To:

Date Referred

Referred To:

Date Referred

Referred To:

First Reading

Committee

Date

Chair

Referred to

Committee	Committee
Date	Date
Chair	Chair
Action: Fav, Adv, Hold (see rev. side) Other:	Action: Fav, Adv, Hold (see rev. side) Other:
Members	Members
Refer To	Refer To

Committee	Committee
Date	Date
Chair	Chair
Action: Fav, Adv, Hold (see rev. side) Other:	Action: Fav, Adv, Hold (see rev. side) Other:
Members	Members
Refer To	Refer To

FINAL COUNCIL ACTION

☐2nd ☐1st & 2nd Readings ☐3rd

☐Consent ☐V Vote ☐RC Vote

CERTIFIED

CERTIFIED
MAY 7 2001
ATLANTA CITY COUNCIL PRESIDENT

CERTIFIED
MAY 07 2001
MUNICIPAL CLERK

MAYOR'S ACTION