Rhonda Johnson
Municipal Clerk

CITY OF ATLANTA

SHIRLEY CLARKE FRANKLIN
MAYOR

55 TRINITY AVENUE, S.W. SUITE 1790
ATLANTA, GEORGIA 30303
(404) 330-6204 FAX: (404) 658-7705
Internet Home Page: www.ci.atlanta.ga.us

DEPARTMENT OF
ADMINISTRATIVE SERVICES

DEBORAH SCOTT BROOKS
Acting Commissioner

BUREAU OF PURCHASING
& REAL ESTATE

FELICIA STRONG-WHITAKER
Director

January 17, 2002

02-C -0274

Honorable Cathy Woolard
President, Atlanta City Council
55 Trinity Avenue, Suite # 2900
Atlanta, Georgia 30335

Dear President Woolard:

In accordance with Section 2-1142 of the Atlanta City Code, attached is a **Corrected Copy** of the December Monthly Report to the Atlanta City Council and Clerk of Council.

Please let me know if I can be of further assistance.

Sincerely,

Felicia Strong-Whitaker, Director
Bureau of Purchasing and Real Estate

Attachment

c: All City Councilmembers

Deborah Scott-Brooks, Acting Commissioner
Department of Administrative Services

Rhonda Johnson, Municipal Clerk
Clerk of Council

RECEIVED
JAN 23 2002
MUNICIPAL CLERK

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	RFP	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
ADMIN. SVC.	7303-00	TELE-COMMUNICATIONS SERVICES	ACTIVE		RFP			EVALUATION PROCESS
ADMIN. SVC.	7310-01	AUTOMOTIVE BODY REPAIR	ACTIVE	N/A	RFP			EVALUATION PROCESS
ADMIN. SVC.	7341-01	STRUCTURED WIRING & CABLING NETWORK CONNECTIVITY	ACTIVE	N/A	RFP			SIGNATURE PROCESS
ADMIN. SVC.	7358-01	PHOTOCOPY & PRINTING SERVICES	ACTIVE	N/A	RFP			PROPOSALS REJECTED
ADMIN. SVC.	7383-01	PEST CONTROL SERVICES	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
ADMIN. SVC.	7384-01	MAIL SORTING SERVICES	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
ADMIN. SVC.	7385-01	JANITORIAL SERVICES	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
ADMIN. SVC.	7386-01	SERVICE, REPAIR AND MAINTENANCE TO ELEVATOR	ACTIVE	N/A	RFP			DOCUMENT PREPARATION
AVIATION	EA-447	EMERGENCY ROOF REPAIRS FOR HARTSFIELD ATLANTA INTERNATIONAL AIRPORT	ACTIVE	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT		SIGNATURE PROCESS
AVIATION	EA-448	EMERGENCY ROOF REPAIRS FOR HARTSFIELD ATLANTA INTERNATIONAL AIRPORT	ACTIVE	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT		SIGNATURE PROCESS
AVIATION	EA-449	EMERGENCY ROOF REPAIRS FOR HARTSFIELD ATLANTA INTERNATIONAL AIRPORT	ACTIVE	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT		SIGNATURE PROCESS
AVIATION	EA-451	EMERGENCY PROCUREMENT OF SECURITY IDENTIFICATION DISPLAY BADGES	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$9,800.00	EXECUTED

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev Active, **Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
AVIATION	EA-453	EMERGENCY REPLACEMENT OF OUTBOUND BAGGAGE FLAT PLATE DEVICE HAIA - NORTH TERMINAL	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$50,000.00	EXECUTED
AVIATION	EA-455	EMERGENCY IMPROVEMENTS TO TALK-A-PHONES @ HAIA	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$87,000.00	EXECUTED
AVIATION	EA-456	EMERGENCY SHORT-TERM ASSESSMENT OF ACCESS CONTROL PROGRAM FOR PUBLIC AREAS @ HAIA	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$10,000.00	EXECUTED
AVIATION	EA-457	EMERGENCY LONG-TERM ASSESSMENT OF ACCESS CONTROL PROGRAM FOR PUBLIC AREAS @ HAIA	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$45,346.00	EXECUTED
AVIATION	6049-94	DONUTS -R- US	ACTIVE	AMENDMENT NO.2	N/A	COUNCIL		EXECUTED
AVIATION	6790-97	PARKING MANAGEMENT SERVICES @ HAIA	ACTIVE	N/A	BID	PURCHASING AGENT	$465,000.00	EXECUTED
AVIATION	7176-95	TECHNICAL SUPPORT CAMPUS	ACTIVE	CHANGE ORDER NO. 1	N/A	COUNCIL	$561,250.00	SIGNATURE PROCESS
AVIATION	7076-99	PASSENGER TERMINAL SURVEY	ACTIVE	AMENDMENT NO.1	N/A	COUNCIL	$65,000.00	SIGNATURE PROCESS
AVIATION	7100-99	NATIONAL BRANDED HAMBURGER CONCESSION CONCOURSE A	ACTIVE	N/A	RFP			ON HOLD-ADMINISTRATIVE HEARING
AVIATION	7102-99	COMPREHENSIVE ENVIRONMENTAL SERVICES	ACTIVE	N/A	RFP			CONTRACT PREPARATION

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	FG	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
AVIATION	7213-00	WASHINGTON REPRESENTATIVE FOR THE DEPARTMENT OF AVIATION, DEPARTMENT OF WATER & THE OFFICE OF INTERGOVERN-MENTAL AFFAIRS	ACTIVE	N/A	RFP	COUNCIL		LEGISLATIVE PROCESS
AVIATION	7225-00	LAND ACQUISITION SERVICE / RELOCATION	ACTIVE	N/A	RFP	COUNCIL	$6,127,146.00	CONTRACT PREPARATION
AVIATION	7242-00	5TH RUNWAY SITE PREPARATION PHASE I	ACTIVE	N/A	RFP			ON HOLD
AVIATION	7265-00	TECHNICAL SUPPORT FOR THE DISPATCH & COMMUNICATION CENTER	ACTIVE	N/A	RFP			CONTRACT PREPARATION
AVIATION	7280-00	ATRIUM SECURITY UPGRADES	ACTIVE	N/A	BID	COUNCIL		CONTRACT PREPARATION
AVIATION	7316-01	SULLIVAN ROAD RELOCATION	ACTIVE	N/A	RFP			CONTRACT PREPARATION
AVIATION	7317-01	TAXIWAY "D" STRUCTURED	ACTIVE	N/A	RFP			EVALUATION PROCESS
AVIATION	7318-01	SITE PREPARATION PHASE II ENGINEERING/DESIGN SERVICES	ACTIVE	N/A	RFP	COUNCIL		CONTRACT PREPARATION
AVIATION	7319-01	I-285 BRIDGE STRUCTURE	ACTIVE	N/A	RFQ			EVALUATION PROCESS
AVIATION	7320-01	A & E DESIGN SERVICES FOR CONCOURSE "E" EXPANSION AND LANDSIDE ACCESS (CEELA)		N/A	RFP	COUNCIL		EVALUATION PROCESS
AVIATION	7333-01	FINANCIAL FEASIBILITY STUDY FOR CONRAC	ACTIVE	N/A	RFP	COUNCIL		CONTRACT PREPARATION
AVIATION	7344-01	NORTH & SOUTH ECONOMY LOTS RESURFACING		N/A	BID	COUNCIL		CONTRACT PREPARATION

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	FC	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
AVIATION	7349-01	TAXIWAY N5, M14 & INTERSECTION UPGRADES		N/A	BID	COUNCIL		CONTRACT PREPARATION
AVIATION	7369-01	A & E MAJOR SUPPORT SERVICES	ACTIVE	N/A	RFP	COUNCIL		EVALUATION PROCESS
AVIATION	7370-01	A & E MINOR DESIGN SERVICES	ACTIVE	N/A	RFP	COUNCIL		EVALUATION PROCESS
CITY COURT	6922-98	CITY COURT DESIGN/BUILD	ACTIVE	N/A	RFP	COUNCIL	$54,000,000.00	CONTRACT PREPARATION
CORRECTIONS	7104-99	DENTIST SERVICES FOR ATLANTA PRE-TRIAL DETENTION CENTER	ACTIVE	N/A	RFP	COUNCIL		DOCUMENT PREPARATION
CORRECTIONS	7105-99	PHARMACIST SERVICES FOR ATLANTA PRE-TRIAL DETENTION CENTER	ACTIVE	N/A	RFP	COUNCIL		DOCUMENT PREPARATION
FINANCE	7038-98	FINANCIAL COLLECTION SERVICES - VARIOUS SOURCES	INACTIVE	N/A	RFP			ON HOLD (LAW)
FINANCE	7135-99	HEALTH AND DENTAL BENEFITS	ACTIVE	N/A	RFP			RENEWAL PROCESS
FINANCE	7246-00	SUPPLEMENTAL BENEFITS PROGRAM	ACTIVE	N/A	RFP			LEGISLATIVE PROCESS
FINANCE	7276-00	BANKING SERVICES TO UNDERWRITE HAIA REFUNDING BONDS	ACTIVE	N/A	RFP	COUNCIL		JACKSON SECURITES, BEAR STEARNS, M.R. BEAL & RAMIREZ & CO. TEAM & MORGAN STANLEY & MALACHI GROUP TEAM
FINANCE	7300-00	SELECTED BANKING SERVICES	ACTIVE	N/A	RFP			CONTRACT PREPARATION
FINANCE	7328-01	COMPREHENSIVE FIXED ASSET	ACTIVE	N/A	RFP			CONTRACT PREPARATION
FINANCE	7339-01	DEFINED CONTRIBUTION PLAN	ACTIVE	N/A	RFP	COUNCIL		CONTRACT PREPARATION
FINANCE	7340-01	TREASURY MANAGEMENT INFO SYSTEM	ACTIVE	N/A	RFP	COUNCIL	$500,000.00	SIGNATURE PROCESS
FINANCE	7352-01	LONG TERM DISABILITY	ACTIVE	N/A	RFP			RE-SOLICIT

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	Fc.	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
FINANCE	7364-01	BANKING SERVICES TO UNDERWRITE WATER AND WASTE WATER REVENUE BONDS	ACTIVE	N/A	RFP			CONTRACT PREPARATION
FINANCE	7365-01	CITY WIDE COST ALLOCATION	ACTIVE	N/A	RFP			SIGNATURE PROCESS
MAYORS OFFICE/CITY COUNCIL	7332-01	ATLANTA COMMUNITY TECHNOLOGY INITIATIVE COMPUTER TECHNOLOGY FACILITATORS	ACTIVE	N/A	RFP	COUNCIL	$2,504,556.00	EXECUTED
MUNICIPAL COURT	7335-01	RENOVATION AND COURTROOM ADDITIONS	ACTIVE	N/A	BID	COUNCIL		BIDS DUE 1/2/02
PARKS, REC & CULT. AFFAIRS	7023-98	NEW ADAMSVILLE RECREATION CENTER	ACTIVE	CHANGE ORDER NO 2	N/A	N/A	$13,803.08	ON HOLD
PARKS, REC & CULT. AFFAIRS	7044-98	CENTER HILL SITE IMPROVEMENTS	ACTIVE	N/A	BID	COUNCIL		ON HOLD
PARKS, REC & CULT. AFFAIRS	7072-99	ATLANTA CIVIC CENTER LANDSCAPE GROUND MAINTENANCE	ACTIVE	CHANGE ORDER NO 1	N/A		$8,117.45	SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7130-99	CDBG PLAYSCAPES @ VARIOUS PARKS	ACTIVE	CHANGE ORDER NO 2	N/A	N/A	$287,100.75	SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7154-99	ANDERSON PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	N/A	BID			SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7164-99	BROWNWOOD PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	N/A	BID			SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7203-00	ATLANTA CIVIC CENTER CATERING SERVICES	ACTIVE	N/A	BID			PROPOSALS DUE 1/30/02
PARKS, REC & CULT. AFFAIRS	7204-00	TENNIS & BASKETBALL COURTS RESURFACING AT VARIOUS PARKS	ACTIVE	N/A	BID			SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7228-00	GROVE PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	CHANGE ORDER NO 1	N/A	N/A	$139,883.00	EXECUTED

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	RFP	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PARKS, REC & CULT. AFFAIRS	7293-00	LANG-CARSON PARK RECREATION CENTER IMPROVEMENTS	ACTIVE	N/A	BID			SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7337-01	ROOF REPAIRS AT VARIOUS PARKS	ACTIVE	N/A	BID			SIGNATURE PROCESS
PARKS, REC & CULT. AFFAIRS	7373-01	THE ATLANTA CYCLORAMA BOOKSTORE	ACTIVE	N/A	N/A	N/A		PROPOSALS DUE 1/30/02
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7140-99	HARRIS HOUSE VETERAN REHAB PROJECT	ACTIVE	N/A	BID	COUNCIL	$1,780,109.00	SIGNATURE PROCESS
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7326-01	BROWNFIELD ENVIRONMENTAL SITE ASSESSMENT PROJECT	ACTIVE	N/A	RFP	PURCHASING AGENT		EVALUATION PROCESS
PLANNING, DEVELOPMENT AND NEIGHBORHOOD CONSERVATION	7343-01	SUMMER FOOD PROGRAM	ACTIVE	N/A	BID	COUNCIL	$1,077,560.00	EXECUTED
POLICE	7096-99	TOWING SERVICES 2 TONS OR MORE	ACTIVE	N/A	RFP		REVENUE GENERATING	EVALUATION PROCESS
PUBLIC WORKS	EA-452	EMERGENCY REPAIR WORK AT CSO INTRENCHMENT CREEK TUNNEL PUMP STATION	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$30,000.00	EXECUTED
PUBLIC WORKS	6433-95	DESIGN SERVICES FOR SUMMERHILL/PEOPLE S-TOWN/MECHANICS-VILLE AND INTRENCHMENT CREEK, STAGE 1 AND STAGE 2	ACTIVE	AMENDMENT AGREEMENT NO 3	N/A	COUNCIL	$356,623.00	EXECUTED
PUBLIC WORKS	7134-99	DESIGN/BUILD OF NANCY CREEK TRUNK SEWER CAPACITY MANAGEMENT FACILITY	ACTIVE	N/A	RFP	COUNCIL	$1,250,44.00	PHASE 1 EXECUTED
PUBLIC WORKS	7165-99	ANNUAL CONTRACT FOR GUNITE SEWER REPAIR	ACTIVE	RENEWAL AGREEMENT NO 1	N/A	COUNCIL	$5,150,000.00	SIGNATURE PROCESS

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PUBLIC WORKS	7201-00	ANNUAL CONTRACT FOR PIPE BURSTING FOR SEWER PIPES	ACTIVE	N/A	BID			ON HOLD
PUBLIC WORKS	7202-00	ANNUAL CONTRACT FOR CHEMICAL ROOT CONTROL	ACTIVE	N/A	BID			ON HOLD
PUBLIC WORKS	7231-00	GENERAL WASTEWATER PUMP STATION IMPROVEMENT	ACTIVE	CHANGE ORDER NO 1	BID	COUNCIL	$4,981,000.00	EXECUTED
PUBLIC WORKS	7232-00	ANNUAL CONTRACT FOR MAJOR MECHANICAL FOR WASTEWATER	ACTIVE	N/A	BID			ON HOLD
PUBLIC WORKS	7239-00	DESIGN/BUILD OF THE WELCOME ALL ROAD PIPELINES AND BOOSTER PUMP STATIONS	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7266-00	LONG TERM CAPITAL MANAGEMENT MASTER PLAN	ACTIVE	N/A	RFP			PROPOSALS DUE 3/13/02
PUBLIC WORKS	7294-00	ANNUAL CONTRACT FOR SPEED HUMPS	ACTIVE	N/A	BID		$400,000.00	SIGNATURE PROCESS
PUBLIC WORKS	7298-00	REPAIR OF FORCE MAIN @ INTRENCHMENT CREEK WRC	ACTIVE	N/A	BID			ON HOLD
PUBLIC WORKS	7299-00	RIVER RD SEWER REHABILITATION PROJECT	ACTIVE	N/A	BID	COUNCIL	$4,165,700.00	SIGNATURE PROCESS
PUBLIC WORKS	7301-00	ANNUAL CONTRACT FOR GEOTECHNICAL & ENVIRONMENTAL ENGINEERING, TEST & INVESTIGATIVE SERVICE	ACTIVE	N/A	RFP			EVALUATION PROCESS
PUBLIC WORKS	7304-00	ANNUAL CONTRACT FOR CONCRETE SIDEWALKS, DRIVEWAYS & CURBS	ACTIVE	N/A	BID			DOCUMENT PREPARATION

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase: Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PUBLIC WORKS	7305-01	UTOY CREEK WATER RECLAMATION CENTER IMPROVEMENTS PHASE 2A	ACTIVE	N/A	BID			LEGISLATIVE PROCESS
PUBLIC WORKS	7338-01	LONG TERM BIO-SOLIDS MANAGEMENT SERVICES FOR THE CITY OF ATLANTA	ACTIVE	N/A	RFP			EVALUATION PROCESS
PUBLIC WORKS	7344-01	INSTALLATION, RELOCATION, REMOVAL AND/OR REVISION OF TRAFFIC SIGNALS	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7345-01	SEWER GROUP 1 SSES PROGRAM	ACTIVE	N/A	RFP			PROPOSALS DUE 1/16/02
PUBLIC WORKS	7368-01	SOLID WASTE DISPOSAL CAPACITY FOR THE CITY OF ATLANTA	ACTIVE	N/A	RFQ			EVALUATION PROCESS
PUBLIC WORKS	7376-01	CHE 4TH FLOOR DEPARTMENT OF PUBLIC WORK BUILDOUT	ACTIVE	N/A	BID			BIDS DUE 1/30/02
PUBLIC WORKS	7377-01	NANCY CREEK TUNNEL PROJECT	ACTIVE	N/A	BID			BIDS DUE 2/28/02
PUBLIC WORKS	7379-01	DESIGN SERVICES FOR CSO STORAGE TUNNEL FACILITY	ACTIVE	N/A	BID			DOCUMENT PREPARATION
PUBLIC WORKS	7382-01	ANNUAL CONTRACT FOR CITYWIDE DEMOLITION	ACTIVE	N/A	BID	COUNCIL		BIDS DUE 1/30/02
PUBLIC WORKS (INFRASTRUCTURE)	6255-95	M. L. K. RD INTERSECTION IMPROVEMENTS	EXECUTED	AMENDMENT AGREEMENT NO 2	N/A		$69,115.36	EXECUTED
PUBLIC WORKS (INFRASTRUCTURE)	6431-95	BROWNLEE RD BRIDGE REPLACEMENT PROJECT	EXECUTED	CHANGE ORDER NO.2	N/A	COUNCIL	$42,250.00	EXECUTED
PUBLIC WORKS (INFRASTRUCTURE)	6821-97	10TH WARD SANITARY SEWER	EXECUTED	N/A	BID	COUNCIL	$1,743.384.00	EXECUTED

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	F#	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
PUBLIC WORKS (INFRASTRUCTURE)	6950-98	PROCTOR CREEK DRAINAGE & STREAMBANK #3	EXECUTED	N/A	BID	COUNCIL	$1,249,006.00	EXECUTED
PUBLIC WORKS (INFRASTRUCTURE)	6994-98	CAMPBELLTON RD WIDENING PHASE III & IV	ACTIVE	AMENDMENT AGREEMENT NO 1	N/A	COUNCIL	$232,530.00	SIGNATURE PROCESS
PUBLIC WORKS (INFRASTRUCTURE)	7088-99	NORTH FORK PEACHTREE CREEK RELIEF SEWER INDIAN CREEK GRAVITY SEWER PHASE 1 AND 2	ACTIVE	CHANGE ORDER	N/A	COUNCIL	$4,628,806.05	EXECUTED
PUBLIC WORKS (INFRASTRUCTURE)	7180-00	LIGHT CONSTRUCTION & DEBRIS REMOVAL	EXECUTED	N/A	BID	COUNCIL	$2,454,651.50	EXECUTED 10/12
PUBLIC WORKS (INFRASTRUCTURE)	7195-00	PINE MEADOWS SANITARY SEWER IMPROVEMENT PROJECT	ACTIVE	CHANGE ORDER NO 1	N/A	COUNCIL	$155,501.75	SIGNATURE PROCESS
WATER	EA-454	EMERGENCY TESTING EQUIPMENT	EXECUTED	N/A	EMERGENCY AUTHORIZA-TION	PURCHASING AGENT	$38,150.00	EXECUTED
WATER	7168-00	DESIGN/BUILD OF THE CHATTAHOOCHEE WASHWATER HOLDING TANK AND SLUDGE THICKENERS	ACTIVE	N/A	RFP	COUNCIL	$10,068.390.00	EXECUTED
WATER	7170-00	HEMPHILL WTP AND CHATTAHOOCHEE WTP IMPROVEMENTS	ACTIVE	N/A	RFP			EVALUATION PROCESS
WATER	7171-00	HEMPHILL WATER TREATMENT PLANT MODIFICATION FOR STORM/PROCESS WATER SEPARATION	ACTIVE	N/A	RFP	COUNCIL	$3,666,677.00	EXECUTED
WATER	7226-00	ANNUAL CONTRACT FOR FIRE HYDRANT INSTALLATION	ACTIVE	N/A	BID	COUNCIL	$200,000.00	EXECUTED
WATER	7233-00	ANNUAL CONTRACT FOR PIPE LAYING	ACTIVE	N/A	BID			CANCELLED
WATER	7234-00	HEMPHILL DISCHARGE PIPING	ACTIVE	N/A	BID	COUNCIL	$19,257,688.50	EXECUTED

CORRECTED COPY

December 2001
Monthly Report to The Atlanta City Council

Department	FC#	Title of Contract	Phase Planning/Dev Active, Executed	Change Order/ Amendment	Method of Selection	Authorized By	Dollar Amount	Explanation of Changes/Current Status of Contracts/Contractor
WATER	7357-01	HEMPHILL CLEARWELL #1 LEAK REPAIRS	ACTIVE	N/A	BID			EVALUATION PROCESS

02-C-0274

(Do Not Write Above This Line)

A Communication by Felicia Strong-Whitaker, Director for the Bureau of Purchasing and Real Estate:

Submitting the **corrected copy** of the monthly contract status report for December 2001 to the Atlanta City Council and Clerk of Council in accordance with Section 2-1142 of the Code of Ordinances for the City of Atlanta.

FILED BY
CITY COUNCIL
FEB 04 2002

2/4/02 Filed Without Objection

- ☐ CONSENT REFER
- ☐ REGULAR REPORT REFER
- ☐ ADVERTISE & REFER
- ☐ 1st ADOPT 2nd READ & REFER
- ☐ PERSONAL PAPER REFER

Date Referred

Referred To:

Date Referred

Referred To:

Date Referred

Referred To:

First Reading

Committee

Date

Chair

Referred to

Committee	Committee
Date	Date
Chair	Chair
Action: Fav, Adv, Hold (see rev. side) Other:	Action: Fav, Adv, Hold (see rev. side) Other:
Members	Members
Refer To	Refer To

Committee	Committee
Date	Date
Chair	Chair
Action: Fav, Adv, Hold (see rev. side) Other:	Action: Fav, Adv, Hold (see rev. side) Other:
Members	Members
Refer To	Refer To

FINAL COUNCIL ACTION

☐2nd ☐1st & 2nd ☐3rd Readings

☐Consent ☐V Vote ☐RC Vote

CERTIFIED

CERTIFIED
FEB 04 2002
ATLANTA CITY COUNCIL PRESIDENT
Catherine M. Woolard

CERTIFIED
FEB 04 2002
Rhonda Vanshire Johnson
MUNICIPAL CLERK

MAYOR'S ACTION