

00-R-1195

(Do Not Write Above This Line)

**A RESOLUTION BY  
FINANCE/EXECUTIVE COMMITTEE**

A RESOLUTION AUTHORIZING THE  
MAYOR TO ENTER INTO CHANGE  
ORDER NO. 2 FOR FC-9898-97, WALL  
STREET VIADUCT REPLACEMENT  
PROJECT, WITH PCL CIVIL  
CONSTRUCTORS, INC., IN AN AMOUNT  
NOT TO EXCEED \$250,424.65. ALL  
CONTRACTED WORK SHALL BE  
CHARGED TO AND PAID FROM FUND,  
ACCOUNT AND CENTER NUMBER:  
1C37 574001 M22F04179BA.

FILED BY AUG 0 7 2000  
CITY COUNCIL

- ☐ CONSENT REFER  
☐ REGULAR REPORT REFER  
☐ ADVERTISE & REFER  
☐ 1st ADOPT 2nd READ & REFER  
☐ PERSONAL PAPER REFER

Date Referred

Referred To:

Date Referred

Referred To:

Date Referred

Referred To:

**First Reading**

Committee \_\_\_\_\_  
Date \_\_\_\_\_  
Chair \_\_\_\_\_  
Referred to \_\_\_\_\_

Committee  
Date  
Chair  
Action:  
Other:  
Members  
Refer To

8-2-2000

FILE

Fav, Adv, Hold (see rev. side)

Other:

Members

Refer To

Refer To

Committee

Date

Chair

Action:

Fav, Adv, Hold (see rev. side)

Other:

Members

Refer To

Committee

Date

Chair

Action:

Fav, Adv, Hold (see rev. side)

Other:

Members

Refer To

**FINAL COUNCIL ACTION**

- ☐ 2nd ☐ 1st & 2nd ☐ 3rd  
Readings  
☐ Consent ☐ V Vote ☐ RC Vote

CERTIFIED

CERTIFIED  
AUG 7 2000

ATLANTA CITY COUNCIL PRESIDENT

Refer to File

CERTIFIED  
AUG 0 7 2000

Refer to File  
MUNICIPAL CLERK

MAYOR'S ACTION

RESOLUTION BY

00- *R*-1195

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER TWO FOR FC-6898-97, WALL STREET VIADUCT REPLACEMENT PROJECT, WITH PCL CIVIL CONSTRUCTORS, INC., IN AN AMOUNT NOT TO EXCEED TWO HUNDRED FIFTY THOUSAND FOUR HUNDRED TWENTY FOUR DOLLARS AND SIXTY FIVE CENTS (\$250,424.65). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER: 1C37 574001 M22F04179BA.

WHEREAS, the City did enter into an agreement with PCL Civil Constructors, Inc., for FC-6898-97, Wall Street Viaduct Replacement Project on behalf of the Department of Public Works; and

WHEREAS, the City did enter into Change Order Number One to accommodate a redesign of the signalization for the project; and

WHEREAS, due to a change in the original scope of work, Change Order Number Two is necessary; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the Bureau of Purchasing and Real Estate have recommended that Change Order Number Two for FC-6898-97, Wall Street Viaduct Replacement be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in the best interest of the City to accept the proposal amount of \$250,424.65.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number Two with PCL Civil Constructors, Inc., for FC-6898-97, Wall Street Viaduct Replacement Project in an amount not to exceed Two Hundred Fifty Thousand Four Hundred Twenty Four Dollars and Sixty Five Cents (\$250,424.65).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate be and is hereby directed to prepare an appropriate change order to be approved by the City Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding on the City, and the City shall incur no liability upon same until such contract has been executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to and paid from fund, account and center number: 1C37 574001 M22F041792BA.

bpre 6262000

RCS# 2184  
8/07/00  
7:00 PM

Atlanta City Council

Regular Session

00-R-1195

Enter into Change Order for Wall St.  
Viaduct Proj. not to exceed \$250,424.65  
File

YEAS: 10 *U KP*  
NAYS: 0  
ABSTENTIONS: 0  
NOT VOTING: 3  
EXCUSED: 2  
ABSENT 1

Y McCarty	E Dorsey	Y Moore	NV Thomas
<i>Y</i> NV Starnes <i>KP</i>	Y Woolard	Y Martin	B Emmons
Y Bond	Y Morris	Y Maddox	E Alexander
Y Winslow	Y Muller	Y Boazman	NV Pitts

00-R-1195