Referred To: Refferred To: Date Referred Date Referred Date Referred Referred To: 2H28 774001 R21E050693CH. AVIATION, IN AN AMOUNT NOT TO ATLANTA, BEHALF OF SHEPHERD CONSTRUCTION, ON OF RIVERDALE ROAD, 2 FOR FC-7257-00, RELOCATION TO EXECUTE CHANGE ORDER NO. THE MAYOR OR HER DESIGNEE TRANSPORTATION COMMITTEE ACCOUNT, AND CENTER NUMBER (\$1,200,000.00), TO BE CHARGED HUNDRED THOUSAND DOLLARS EXCEED ONE MILLION TWO A RESOLUTION BY PERSONAL PAPER REFER 1st ADOPT 2nd READ & REFER REGULAR REPORT REFER ADVERTISE & REFER CONSENT REFER RESOLUTION AUTHORIZING AND 03- K-1900 (Do Not Write Above This Line) PAID DEPARTMENT THE CITY FROM FUND, ADOPTED BY NOV 1 7 200: COUNCIL WITH OF OF. Fav, Adv, Hold (see rev. side)
Other Fav, Committee Date Xdv, Hold (see rev. side) Other Referred To NComplittee cutive Membe Committee Members Refer To Refer To Action Chair Date J First Reading Fav, Adv, Hold (see rev. side) Other Fav, Adv, Hold (see rev. side) Other Committee Committee Members Members Refer To Refer To Action Date Chair Action Chair Date □ 2nd ☑ Consent D POR APTION FINAL COUNCIL ACTION COLOZ & T AON ☐ 1st & 2nd CERTIFIED Readings □ V Vote **B** RC Vote

A RESOLUTION BY

O3-R-1900

FINANCE/EXECUTIVE COMMITTEE

AUTHORIZING THE MAYOR OR HER DESIGNEE TO EXECUTE CHANGE ORDER NO. 2 FOR FC-7257-00, RELOCATION OF RIVERDALE ROAD, WITH SHEPHERD CONSTRUCTION, ON BEHALF OF THE CITY OF ATLANTA, DEPARTMENT OF AVIATION, IN AN AMOUNT NOT TO EXCEED ONE MILLION TWO HUNDRED THOUSAND DOLLARS (\$1,200,000.00), TO BE CHARGED TO AND PAID FROM FUND, ACCOUNT, AND CENTER NUMBER 2H28 574001 R21E050693CH.

WHEREAS, the City of Atlanta ("CITY") entered into a Contract, FC-7257-00 Relocation Of Riverdale Road, on behalf of the Department of Aviation a Hartsfield-Jackson Atlanta International Airport, dated April 5, 2002; and

WHEREAS, during the prosecution of the work, the City and it's representatives directed several changes to the grade of the roadway embankment; and

WHEREAS, during an acceptance inspection by the Georgia Department of Transportation (GDOT) it was determined that the grade changes had resulted in the roadway shoulders being too narrow to provide the required safety area; and WHEREAS, the shoulders must be widened/reconstructed to support GDOT acceptance of the relocated Riverdale Road into the State Road system; and

WHEREAS, the City and it's representatives directed Shepherd Construction to accelerate it's work in order to achieve the May 28, 2003 milestone of turning over the existing Riverdale Road area to the Site Preparation Contractor; and

WHEREAS, Shepherd Construction did substantially complete work on relocated Riverdale Road and received approval from GDOT to place traffic on the roadway prior to the May 28, 2003 milestone date, provided that the shoulders were widened reconstructed at a later date; and

WHEREAS, the Hartsfield Development Program Project Team has conducted a series of meetings and negotiations with Shepherd Construction regarding the additional shoulder work, acceleration, temporary detour around a College Park power pole, incidentals and extended general conditions that has resulted in a globa settlement of all issues and claims that presently exist; and

WHEREAS, the Aviation General Manager, the Chief Procurement Officer, and the City Attorney believe it is desirable and in the best interests of the City to documenthis global settlement with Shepherd Construction in the form of Change Order No. 2 for FC-7257-00, Riverdale Road Relocation, in the amount of \$1,200,000.00 to be executed between the City and Shepherd Construction.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, that the Mayor or her designee be and is hereby authorized to execute Change Order No. 2 with Shepherd Construction, on behalf of the City of Atlanta, Department of Aviation, for a total not to exceed amount of \$1,200,000.00.

BE IT FURTHER RESOLVED, that the City Attorney be and is hereby directed to prepare Change Order No. 2 for execution by the Mayor.

BE IT FURTHER RESOLVED, that Change Order No. 2 shall not become binding on the City and the City shall incur no liability under it until it has been executed by Shepherd Construction and the Mayor, attested to by the Municipal Clerk, approved by the City Attorney as to form and delivered to Shepherd Construction.

BE IT FINALLY BE RESOLVED, that Change Order No. 2 shall be charged to and paid for from Fund, Account, and Center Number: 2H28 574001 R21E050693CH.

A true copy,

ADOPTED by the Council APPROVED by the Mayor

NOV 17, 2003 NOV 24, 2003

Atlanta City Council

Regular Session

CONSENT I

EXCEPT:03-R-1973,03-R-1974,1981,1834, 03-R-1801,03-R-1878 03-R-1879, 03-R-1971 ADOPT

YEAS: 15

NAYS: C

ABSTENTIONS: 0

NOT VOTING: 1

EXCUSED: 0

ABSENT 0

Y Smith Y Archibong Y Moore Y Mitchell Y Starnes Y Fauver Y Martin Y Norwood Y Young Y Shook Y Maddox Y Willis Y Winslow Y Muller Y Boazman NV Woolard

ITEMS ADOPTED ON CONSENT	ITEMS ADOPTED ON CONSENT	11-17-03 Council Meeting ITEMS ADVERSED ON CONSENT			
			1. 03-O-1812	42. 03-R-1902	80. 03-R-1940
			2. 03-O-1802	43. 03-R-1903	81. 03-R-1941
3. 03-O-1958	44. 03-R-1904	82. 03-R-1942			
4. 03-O-1959	45. 03-R-1905	83. 03-R-1943			
5. 03-O-1960	46. 03-R-1906	84. 03-R-1944			
6. 03-O-1961	47. 03-R-1907	85. 03-R-1945			
7. 03-O-1962	Items Adversed on	86. 03-R-1946			
8. 03-O-1963	consent	87. 03-R-1947			
9. 03-O-1809	48. 03-R-1908	88. 03-R-1948			
10. 03-O-1957	49. 03-R-1909	89. 03-R-1949			
11. 03-O-1862	50. 03-R-1910	90. 03-R-1950			
12. 03-O-1868	51. 03-R-1911	91. 03-R-1951			
13. 03-O-1699	52. 03-R-1912				
14. 03-O-1805	53. 03-R-1913				
15. 03-O-1806	54. 03-R-1914				
16. 03-O-1807	55. 03-R-1915				
17. 03-O-1813	56. 03-R-1916				
18. 03-O-1871	57. 03-R-1917				
19. 03-O-1966	58. 03-R-1918				
20. 03-R-1477	59. 03-R-1919				
21. 03-R-1877	60. 03-R-1920				
22. 03-R-1952	61. 03-R-1921				
23. 03-R-1886	62. 03-R-1922				
24. 03-R-1882	63. 03-R-1923				
25. 03-R-1883	64. 03-R-1924				
26. 03-R-1884	65. 03-R-1925				
27. 03-R-1885	66. 03-R-1926				
28. 03-R-1980	67. 03-R-1927				
29. 03-R-1972	68. 03-R-1928				
30. 03-R-1982	69. 03-R-1929				
31. 03-R-0929	70. 03-R-1930				
32. 03-R-0982	71. 03-R-1931				
33. 03-R-1665	72. 03-R-1932				
34. 03-R-1889	73. 03-R-1933				
35. 03-R-1891	74. 03-R-1934				
36. 03-R-1892	75. 03-R-1935				
37. 03-R-1893	76. 03-R-1936				
38. 03-R-1894	77. 03-R-1937				
39. 03-R-1900	78. 03-R-1938				
40. 03-R-1953	79. 03-R-1939				
41. 03-R-1975	12.03 1(1)3)				