

A RESOLUTION BY

FINANCE/EXECUTIVE COMMITTEE

00-1-1950

AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER NO. 5 WITH ATLANTA CAPITAL FACILITIES-JOINT VENTURE, A JOINT VENTURE TEAM COMPRISED OF TURNER CONSTRUCTION COMPANY, INC., OZANNE CONSTRUCTION COMPANY, INC. AND PRENTISS/BOWEN DEVELOPMENT FOR FC-5281-92, CITY OF ATLANTA PRETRIAL JAIL FACILITY TO INCREASE THE SCOPE OF WORK IN AN AMOUNT NOT TO EXCEED \$572,000.00 (FIVE HUNDRED SEVENTY TWO THOUSAND DOLLARS). ALL CONTRACTED WORKS SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER: 1C28 573001 G41C01059993.

WHEREAS, the City of Atlanta did enter into an contractual agreement with Atlanta Capital Facilities, Joint Venture for FC-5281-92, City of Atlanta Pretrial Jail Facility; and

WHEREAS, it is necessary to expand the scope of work to be provided by the Contractor for the construction of the parking lot for employees and renovations to various areas of the facility in the Atlanta Corrections and Detention Center as outlined in the attached cost summary, hereinafter referred to as "Exhibit A"; and

WHEREAS, the Chief of the Department of Corrections and the Director of the Bureau of Purchasing and Real Estate recommend Change Order No. 5 for FC-5281-92, City of Atlanta Pretrial Jail Facility with Atlanta Capital Facilities – Joint Venture.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order No. 5 with Atlanta Capital Facilities- Joint Venture, for FC-5281-92, City of Atlanta Pretrial Jail Facility, for additional work at the Atlanta Corrections and Detention Center in an amount not to exceed \$572,000.00 (Five Hundred Seventy Two Thousand Dollars).

BE IT FURTHER RESOLVED, that a resolution adopted by the City Council of Atlanta on the 19th day of October 1998, and approved by the Mayor on the 27th day of October 1998, attached hereto and marked "Exhibit B", authorizes the Chief Financial Officer to issue COPS and COP Refunding Bonds whereas the proceeds will cover all additional work necessary for the Atlanta Corrections and Detention Center.

BE IT FURTHER RESOLVED, that all other terms, conditions and stipulations of the original contract shall remain the same.

BE IT FINALLY RESOLVED, that Change Order No.5 shall not become binding on the City and the City shall incur no liability upon same until such agreement has been executed by the Mayor and delivered to the contracting party.