



**CITY COUNCIL  
ATLANTA, GEORGIA**

00-R-2072

RESOLUTION BY

*C. T. Martin*

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE FOR FC-6431-95, BROWNLEE ROAD BRIDGE REPLACEMENT PROJECT WITH L.C. WHITFORD COMPANY, INC., IN AN AMOUNT NOT TO EXCEED ONE HUNDRED TWO THOUSAND SEVEN HUNDRED FIFTY DOLLARS AND NO CENTS (\$102,750.00). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER: 1C33 574001 M22F040992BA - \$41,554.98

WHEREAS, the City did enter into an agreement with L.C. Whitford Company, Inc., for FC-6431-95, Brownlee Road Bridge Replacement Project on behalf of the Department of Public Works; and

WHEREAS, due to a change in field conditions and a need to improve channel hydraulics in Order to eliminate erosion at the embankments of Utoy Creek; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the Bureau of Purchasing and Real Estate have recommended that Change Order Number One for FC-6431-95, Brownlee Road Bridge Replacement Project be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in the best interest of the City to accept the proposal amount of \$102,750.00.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number One with L.C. Whitford Company, Inc., for FC-6431-95, Brownlee Road Bridge Replacement Project in an amount not to exceed One Hundred Fifty Thousand Dollars and No Cents (\$102,750.00).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate be and is hereby directed to prepare an appropriate change order to be approved by the City Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding on the City, and the City shall incur no liability upon same until such contract has been executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to and paid from fund, account and center numbers: 1C33 574001 M22F040992BA - \$41,554.98

bpre 12012000

OMC - Amendment Incorporated by ctp 2/27/01

A true copy,

*Rhonda Daphne Johnson*  
Municipal Clerk, CMC

ADOPTED as amended by the Council  
APPROVED by the Mayor

FEB 19, 2001  
FEB 24, 2001

## TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR'S OFFICE

*David Whitford* 7/10/01  
Commissioner's Signature

ATTN: Greg Pridgeon

*Ladun Esan* 6/19/01  
Director's Signature

Originating Department: Public Works

Contact Person(s): Ladun Esan, P.E. x6526  
Willie Canidate x5755

Committee(s) of Purview: Finance/Executive

Committee Deadline:

Committee Meeting Date(s): 6/27/01

Full Council Date: 7/2/01

**CAPTION:**

**A RESOLUTION TO AMEND RESOLUTION 00-R-2072 WHICH AUTHORIZES CHANGE ORDER NUMBER ONE WITH L.C. WHITFORD COMPANY, INC., FOR BROWNLEE ROAD BRIDGE REPLACEMENT PROJECT FOR FC-6431-95 IN AN AMOUNT NOT TO EXCEED \$145,000.00; AND FOR OTHER PURPOSES.**

**BACKGROUND/PURPOSE/DISCUSSION:**

Amending Resolution 00-R-2072 which authorizes Change Order Number One for the Brownlee Road Bridge Replacement Project.

**FINANCIAL IMPACT, if any:**

Brownlee Road Bridge

Mayor's Staff Only

\*\*\*\*\*

Received by Mayor's Office

7/11/01 *[Signature]*

Reviewed By:

*[Signature]*

Submitted to Council: \_\_\_\_\_

Action By Committee: \_\_\_\_\_ Adverse \_\_\_\_\_ Held \_\_\_\_\_ Amended

\_\_\_\_\_ Substitute \_\_\_\_\_ Other \_\_\_\_\_