

**RESOLUTION BY
CITY UTILITIES COMMITTEE**

04- R -0298

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE CHANGE ORDER NO. 2 WITH LIONS GROUP INC., FOR FC-7237-00B, CAMPBELLTON ROAD WIDENING PHASE II, FOR VARIOUS UNFORESEEN CONDITIONS ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED EIGHT HUNDRED NINETY TWO THOUSAND THREE HUNDRED SEVENTY-NINE DOLLARS (\$892,379.00); ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND ACCOUNT AND CENTER NUMBER: 2J26 574001 M23F01059999.

WHEREAS, the City of Atlanta (the "City") did enter into an Agreement with Lions Group Inc., for FC-7237-00B, Campbellton Road Widening Project, Phase II in an amount not to exceed Four Million Six Hundred Forty-Six Thousand Four Hundred Fifty-Seven Dollars (\$4,646,457.00); and

WHEREAS, the Contractor has performed the contracted services satisfactorily; and

WHEREAS, the City did process Change Order No. 1 in an amount not to exceed Three Million Forty-Eight Dollars Thousand Three Hundred Thirty-Four Dollars and Ninety-Three Cents (\$3,048,334.93) to provide additional services and other changes not contemplated under the original Agreement; and

WHEREAS, it is necessary to increase the scope of services to be provided by the Contractor for unforeseen field conditions, which include, replacement of the water main system, relocation of water meters and fire hydrants; additionally, it provides for improving the existing pavement from Star Mist Drive to Harbin Road and From Harbin Road to Dodson Drive with reinforcement steel mesh, rock excavation, traffic stripping, signage and allowances for engineering and testing services; and

WHEREAS, the Commissioner of Public Works and the Chief Procurement Officer of the Department of Procurement have recommended Change Order No. 2 for FC-7237-00B, Widening of Campbellton Road, Phase II, in an amount not to exceed Eight Hundred Ninety-Two Thousand Three Hundred Seventy-Nine Dollars (\$892,379.00); and

WHEREAS, this Change Order No. 2 will authorize Contractor to perform unforeseen services on the widening of Campbellton Road project.

THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to approve Change Order No. 2 with Lions Group, Inc., for FC-7237-00, Widening of Campbellton Road, Phase II, in an amount not to exceed Eight Hundred Ninety-Two Thousand Three Hundred Seventy-Nine Dollars (\$892,379.00).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer be and is hereby directed to prepare an appropriate Change Order for execution by the Mayor to be approved by the City Attorney as to form.

BE IT FURTHER RESOLVED, that this Change Order No. 2 shall not become binding on the City, and the City shall incur no liability upon same until such contract has been executed by the Mayor and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all services for said contracted work shall be charged to and paid from fund account and center number: 2J26 574001 M23F01059999.

CEZ (02/06/04)

LEGISLATIVE SUMMARY

TO: CITY UTILITIES COMMITTEE

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE CHANGE ORDER NO. 2 WITH LIONS GROUP INC., FOR FC-7237-00B, CAMPBELLTON ROAD WIDENING PHASE II, FOR VARIOUS UNFORESEEN CONDITIONS ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED EIGHT HUNDRED NINETY-TWO THOUSAND THREE HUNDRED SEVENTY-NINE DOLLARS (\$892,379.00); ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND ACCOUNT AND CENTER NUMBER: 2J26 574001 M23F01059999.

Council Meeting Date: March 1, 2004

Legislation Title: FC-7237-00B, Campbellton Road Widening Project, Phase II, Change Order No. 2

Requesting Dept.: Department of Public Works

Background: This Change Order is necessary to provide for various unforeseen field conditions, which included necessary replacement of water main system, relocation of water meters and fire hydrants. In addition, it provides for improving the existing pavement from Star Mist Drive to Harbin Road and from Harbin Road to Dodson Drive with reinforcement steel mesh, rock excavation, traffic stripping, signage and allowances for engineering and testing services.

Fund Account Centers: All contracted work shall be charged to and paid from Fund Account and Center Number: 2J26 574001 M23F01059999.

Prepared By: Cynthia Zachery, Contracting Officer

Contact Number: (404) 330-6057



CITY OF ATLANTA

SHIRLEY FRANKLIN
MAYOR

68 MITCHELL STREET, S.W.
SUITE 4500, CITY HALL SOUTH
ATLANTA, GEORGIA 30303-3531
TEL. 404 330-6739
FAX 404 658-7978

DEPARTMENT OF PUBLIC WORKS
DAVID E. SCOTT, P.E.
Commissioner
SANDRA D. JENNINGS, P.E.
Quality of Life Bond Program Manager

January 26, 2004

MEMORANDUM

To: Adam L. Smith, Chief Procurement Officer
Department of Procurement

Fr: Sandra Jennings, P.E.
Quality of Life Bond Program Manager
Department of Public Works

Re: FC-7237-00B, Campbellton Road Widening Project, Ph II
Change Order No. 2

Please find attached the proposal to provide construction services for the Campbellton Road Widening Project, Phase II.

This change order provides for various unforeseen field conditions, which included the necessary replacement of the water main system, relocation of water meters and fire hydrants all to ensure that this roadway project last for the intended twenty year lifespan. Additionally, it provides for improving the existing pavement from Starmist Drive to Harbin Road and from Harbin Road to Dodson Drive with reinforcement steel mesh, rock excavation, traffic stripping, signage and allowances for engineering and testing services.

The Department of Public Works has reviewed this proposal and determined it is in the best interest of the City to accept this proposal and request the Department of Procurement to begin the legislative process for Change Order Number 2 with The Lion's Group, Inc., in an amount not to exceed Eight Hundred Ninety Two Thousand Three Hundred Seventy Nine Dollars and No Cents (\$892,379.00).

If you have any questions or require additional information, I may be reached at extension 6501.

Attachment(s):

cc: Commissioner David Scott, P.E., DPW
Billy Mitchell, DPW
Madelyn Grant, DPW
Joyce Vance, DPW
Keith Brooks, DOP
Cynthia Zachery, DOP
Hubert Owens, OCC
File



BOND PROGRAM
"Improving Our Quality of Life for Today and Tomorrow"